Virginia Wireless E-911 Servict
Monthly Status Report

CMRS Provider Name: Nexte
For period: Nover
Prepared by: Rober
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Amherst County Communications(PSAP ID:7082) 7/9/03 4/20/04|CAS
Augusta County Emergency Operations Center(PSAP ID:7085) 12/9/02 3/31/04|CAS
Bedford Communications(PSAP ID:7087) 1/7/03 4/24/03|CAS
Blacksburg Police Department(PSAP 1D:7088) 1/15/03 3/26/03|CAS
Bland County Sheriff (PSAP ID: 7089) 10/21/04 4/19/2005|CAS
Botetourt County Emergency Communications Center(PSAP 1D:7090) 9/19/02 5/1/03|CAS
Bristol 9-1-1 Communications(PSAP ID:7091) 5/9/02 1/23/03|CAS
Campbell County Communications(PSAP 1D:7095) 1/24/03 10/15/03|CAS
Charlottesville-UVA-Albemarle County-City of Charlottesville(PSAP 1D:7101) 4/9/01 12/21/01|CAS
Christiansburg Police Department(PSAP ID:7105) 1/15/03 3/26/03|CAS
Danville Emergency Services(PSAP ID:7116) 5/29/03 10/2/03|CAS
Fluvanna County Sheriff(PSAP 1D:7128) 9/26/02 6/3/03|CAS
Franklin County Communications Center(PSAP ID:7129) 11/27/02 6/9/03|CAS
Frederick County Department of Public Safety Communications(PSAP ID:7131) 6/22/01 6/10/03|CAS
Greene County Sheriff(PSAP 1D:7138) 2/12/03 6/26/03|CAS
Harrisonburg Rockingham Emergency Operations Center(PSAP ID:7144) 8/1/03 11/3/03|CAS
Louisa County Sheriff(PSAP ID:7158) 2/6/04 7/15/04|CAS
Lynchburg Emergency Communications Center(PSAP ID:7160) 3/11/02 7/30/02|CAS
Madison County E911(PSAP ID:7161) 8/11/03 Invalid CAS
Martinsville-Henry County 9-1-1(PSAP ID:7164) 7122102 11/22/02|CAS
Montgomery County Sheriffs Office(PSAP ID:7168) 1/15/03 4/4/03|CAS
Nelson County Emergency Communications(PSAP ID:7169) 3/25/03 8/20/03|CAS
Norton 9-1-1 Communications (PSAP ID: 7174) 10/11/04[No Sites CAS
Pittsylvania County Emergency Operations Center(PSAP ID:7181) 7/1/02 11/21/02|CAS
Pulaski County Sheriff(PSAP ID:7187) 11/13/02 3/3/03|CAS
Radford City Police Department(PSAP |D:7188) 7/31/02 1/24/03|CAS
Roanoke City Communications(PSAP ID:7192) 1/24/01 6/21/02|CAS
Roanoke County Police Department(PSAP 1D:7193) 2/2/01 6/21/02|CAS
Rockbridge Regional Public Safety Communications Center(PSAP 1D:7194) 2/19/02 8/8/02|CAS
Salem Police Communications(PSAP ID:7196) 10/30/01 6/21/02|CAS
Shenandoah County Emergency Communications(PSAP 1D:7198) 7/9/03 1/22/04|CAS
Smyth County 9-1-1(PSAP ID:7200) 4/19/02 10/22/02|CAS
Staunton 9-1-1 Communications(PSAP 1D:7211) 1/2/03 3/1/04|CAS
Twin County E9-1-1(PSAP 1D:7215) 4/15/03 8/12/03|CAS
Vinton 9-1-1 Communications(PSAP ID:7217) 8/15/03 12/10/03|CAS
Washington County Communications(PSAP ID:7222) 1/10/02 6/17/02|CAS
Waynesboro Emergency Operations Center(PSAP ID:7223) 7/15/04 1/11/05|CAS
Winchester Emergency Communications Center(PSAP 1D:7227) 6/22/01 8/18/03|CAS
Wythe County Sheriffs Office(PSAP 1D:7230) 7/19/04 1/15/05|CAS
Wytheville Public Safety E9-1-1(PSAP ID:7231) 7/19/04 1/15/05|CAS
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7/9/03 4/20/04] NCAS [Phase 1 & 2 Deployed
5/25/04 11/21/04| NCAS |Phase 1 Deployed, Phase 2 Projected 11/21/2004
5/27/03 11/12/03[ NCAS [Phase 1 & 2 Deployed
6/4/04 12/1/04| NCAS |Phase 1 Deployed, Phase 2 Projected 12/1/2004
10/21/04 4/19/05] NCAS [Phase 1& 2 projected prior to 4/19/05
6/17/03 10/10/03| NCAS |Phase 1 & 2 Deployed
2/1/03 7/25/03| NCAS |Phase 1 & 2 Deployed
Phase 1 Deployed
6/21/01 12/20/02 NCAS [Phase 1 & 2 Deployed
6/16/04 12/13/04| NCAS |Phase 1 Deployed, Phase 2 Projected 12/13/2004
5/29/03 10/2/03| NCAS |Phase 1 & 2 Deployed
12/18/03 5/14/04] NCAS |Phase 1 & 2 Deployed
9/3/03 2/26/04| NCAS |Phase 1 & 2 Deployed
6/22/01 6/10/03| NCAS |Phase 1 & 2 Deployed
2/1/04 6/1/04] NCAS [Phase 1 & 2 Deployed
8/1/03 11/3/03] NCAS |[Phase 1 & 2 Deployed
2/6/04 7/15/04 NCAS |Phase 1 & 2 Deployed
3/11/02 2/3/03] NCAS |Phase 1 & 2 Deployed
7/28/04-PSAP CPE Not Ready to support P1 CAS
solution.
7122102 11/22/02| NCAS |Phase 1 & 2 Deployed
4/14/04 9/23/04] NCAS [Phase 1 & 2 Deployed
Phase 1 Deployed and phase 2 is projected prior to
9/30/04 3/29/05[ NCAS |3/29/05
10/11/04[No Sites NCAS [No sites within PSAP boundary.
7/1/02 11/21/02| NCAS |Phase 1 & 2 Deployed
Phase 1 Deployed, Phase 2 Projected 4/10/05, Phase
10/12/04 4/10/05] NCAS 2 delayed due to mapping capabilites at this PSAP.
Phase 1 Deployed
1/31/03 5/27/03|] NCAS |Phase 1 & 2 Deployed
Phase 1 Deployed
5/23/02 3/19/04] NCAS |Phase 1 & 2 Deployed
3/6/02 10/31/02 NCAS [Phase 1 & 2 Deployed
5/24/04 11/20/04| NCAS |Phase 1 Deployed, Phase 2 Projected 11/20/2004
5/11/04 9/16/04] NCAS [Phase 1 & 2 Deployed
Phase 1 Deployed
5/18/04 11/14/04| NCAS |Phase 1 Deployed, Phase 2 Projected 11/14/2004
8/14/04 2/10/05| NCAS |Phase 1 Deployed, Phase 2 Projected 2/10/2005
3/29/03 7/25/03] NCAS [Phase 1 & 2 Deployed
7/15/04 1/11/05] NCAS |Projected 1/11/2005
6/22/01 8/18/03| NCAS [Phase 1 & 2 Deployed
7/19/04 1/15/05] NCAS |Projected 1/15/2005
7/19/04 1/15/05| NCAS |Projected 1/15/2005




